
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

6:19 PM

Run date

Time

Reviewer: Klebanov, Gilel 07-Apr-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Mathur, Lalit

Diary #: 015 Date: 17-Feb-2010 Wednesday

Approved Date:

Shift Hours: 06:30 am 05:30 pm Break: Over Time: 02:00

Const Calendar Day: 162

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Bid Item: 056 E-L01-OBG.05604-0120F4 E Line Lift 01 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-OBG.05604-0120F4 E Line Lift 03 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

Weather: Sunny with mild temperatures – Hi 68°F Low 58 cold, Too Foggy AM, sunny rest of day.

Description of Work by ABF and its Sub-contractors.

W2 Activities
ABF is not performing any activities at W2.
ABF’s laborer are working on miscellaneous tasks on top of W2.

Pier 7 Activities
·
·ABF was using Pier-7 Gantry crane, Boom crane, barge crane, forklifts and man lift.
·ABF moved Lift 3-E from Pier 7 to Site at 6:30 AM.
·ABF is also working on installing hand rails etc on Lift 1W.
·I checked the operations in the morning, noon and later in the afternoon.

OBG Lift Activities at Site:
·ABF people started working at 7:00 AM.
·

056 E-L03-OBG.056
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·Lift 3-E
·Lift 3-E arrived at the job site at about 9 AM. It took long time to arrive because of heavy fog.
·ABF had the Cradle for Lift 3-E on E-Line Truss and pusher.
·ABF lifted Lift 3-E and placed it on the cradle around 10:30 AM.
·ABF installed the Shear Plates on the south side. These plates were bolted snug tight to the bottom of the
OBG at Pier 7.
·These plates were bolted to the Cradle at about 11 AM and pre-tensioned by turn of the nut method.
David and Masoud verified this.
·ABF took rest of the morning to prepare for sliding Lift 3-E.
·ABF used 1 boom crane and 1 tower crane on the barge for the Lifting Frame preparations.
·The sliding started about 12:30 PM at PP point 49.
·By 2:30 PM, they were at Panel Point 39.
·At close of the day, they finished at PP 35.
·The target Panel Point is PP 13.

·Lift 2-E operations.
oThe Lift 2-E is in place within 20 mm of Lift 1-E.
oABF did not perform any welding.
oLift 2-E was supported on pedestal shims.
oABF was working inside Lifts 1 and 2 installing bolts and pins in the splice plates.

·Lift 1-E operations
oLift 1-E was supported on the pedestal shims.
oNo welding operation was being performed between 1-E and 2-E.

·Shear Leg Crane and Lifting Frame additional Operations
oABF unhooking Lift 3E around 11 AM, the Lifting Frame was back on the temporary support barge, still
hooked to the Shear leg Crane.
oABF then brought containing Lifts 2-W and 3-W in the afternoon and hooked the Lifting Frame to Lift 2-
W, checked it and then released it.
oABF used 2 tug boats for this operation.

·Hanging of Working Platform
oABF had a crew of 5-6 people in the late afternoon working on hanging of working platform under the
OBGs at the junction of Lifts 1-E and 2-E.
oThey were drilling bolt holes in the temporary beams which will be bolted to the top of the OBGs to
support this platform.
oABF installed the Welding Access Platforms, 1st on the south side at about 11 AM and then on the north
side in the late afternoon at the junction of Lifts 1-E and 2-E.
oABF removed the temporary covers from the access holes on top of the OBGs.
oABF has about 1/2 dozen welding machines and 1/2 dozen warmers for welding stored in the vault on top
of OBG.

Other Activities:
·Tai-Lin mentioned that we will wait for forms from ABF for use on Lift 3-E.
·Talked to John Callaghan. He has the forms which will be used for signing.
·Gil was very upset in the morning because both Masoud and Philip did not show up to 7:45 AM.
According to Gil, they are charging too much overtime and they should have been here.
·Talked to Masoud, Philip and David in a brief meeting about Work Shifts. Masoud wants to make it
alternate days for group of two to come in the morning and afternoon. I told him I will discuss this with Gil.
·John Callaghan came in the afternoon to sign sheets for Shear Plate Bolted connections. John and David
signed the sheets at about 4 PM. 1 copy was retained by John and 1 was retained by David for CT.
·Had a brief conversation with Jerry Kent about the schedule for people working at site and Pier 7.
oHe mentioned that some people will work upto 3:30 PM like Iron workers etc and others will work up to
5:30 PM like pushers.
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Lalit and David worked late.
Lalit charged 2 hours OT
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